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ESTIMATE RUN 11/10/2011

ESTIMATE SUMMARY 15:41:11

CONTID: C17315         ESTIMATE NO: 0003 PROG 2005

PCN: 17315-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 91 COPPER MOUNTAIN TO COUNTY LINE PERCENT TIME:

PROJECT NO: STA 0911-005                  

SH 91 COPPER MOUNTAIN TO COUNTY LINE

NAME OF ROAD: 091A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/10/2011 DATE TIME STARTED 06/21/2011

556 STRUTHERS AVENUE DATE LET 05/26/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 06/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,191,036.36 PARTICIPATING $ $ 94,085.57

AWARD PROJECT AMT: 3,677,038.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,822.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.50

WORK DAYS

WORK DAYS

41.40%

2,455,850.29

94,085.57

94,085.57

91,263.01

$

$

$

$

1,735,186.07

0.00

1,735,186.07

0.00

1,735,186.07

-49,445.58

0.00

1,685,740.49

0.00

AMOUNT DUE 1,685,740.49 91,263.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,263.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAKE

30.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 30.000

0.000

202-00035  
 

30.000

LF  

29.00000 870.0030.000

0.00

0010 *Removal of Asphalt Mat (Planing) 128,093.000

5,730.000

202-00240  
 

277,461.000

SY  

1.20000 160,587.60133,823.000

6,876.00

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

26.000

EACH

132.00000 0.000.000

0.00

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

2.000

EACH

84.00000 0.000.000

0.00

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

6.000

EACH

195.00000 0.000.000

0.00

0030 *Unclassified Excavation (Complete In Place) 0.000

321.000

203-00010  
 

321.000

CY  

27.00000 8,667.00321.000

8,667.00

0035 *Embankment Material (Complete In Place) 23.000

0.000

203-00060  
 

23.000

CY  

22.00000 506.0023.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

32.000

HOUR

151.00000 0.000.000

0.00

0045 *Truck (Dump) 0.000

0.000

203-01582  
 

32.000

HOUR

111.00000 0.000.000

0.00

0050 *Combination Loader 0.000

0.000

203-01594  
 

32.000

HOUR

100.00000 0.000.000

0.00

0055 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

264.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 23.000

0.000

206-00000  
 

23.000

CY  

29.00000 667.0023.000

0.00

0065 Erosion Log (12 Inch) 1,420.000

0.000

208-00002  
 

1,420.000

LF  

4.10000 5,822.001,420.000

0.00

0070 Erosion Log (18 Inch) 140.000

0.000

208-00003  
 

140.000

LF  

6.00000 840.00140.000

0.00

0075 Gravel Bag 140.000

0.000

208-00034  
 

140.000

LF  

6.00000 840.00140.000

0.00

0080 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

54.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

78.00000 0.000.000

0.00

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

16.000

HOUR

264.00000 0.000.000

0.00

0105 Removal of Trash 0.000

0.000

208-00107  
 

16.000

HOUR

54.00000 0.000.000

0.00

0110 *Erosion Control Supervisor 48.500

9.500

208-00205  
 

100.000

HOUR

68.00000 3,944.0058.000

646.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Marker 0.000

0.000

210-00060  
 

10.000

EACH

20.00000 0.000.000

0.00

0120 *Reset Guardrail (Special) 0.000

0.000

210-01180  
 

14,419.000

LF  

2.10000 0.000.000

0.00

0125 *Modify Guardrail 0.000

0.000

210-04030  
 

7,658.000

LF  

12.80000 0.000.000

0.00

0130 *Seeding (Native) 0.000

0.100

212-00006  
 

0.100

ACRE

1,700.00000 170.000.100

170.00

0135 *Soil Conditioning 0.000

0.100

212-00032  
 

0.100

ACRE

1,300.00000 130.000.100

130.00

0140 *Soil Retention Blanket (Straw-Coconut) 0.000

255.000

216-00201  
 

255.000

SY  

2.70000 688.50255.000

688.50

0145 *Hot Mix Asphalt (Patching) (Asphalt) 1,340.310

98.440

403-00720  
 

1,800.000

TON 

85.50000 123,013.131,438.750

8,416.62

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 16,042.690

0.000

403-34721  
 

33,000.000

TON 

65.50000 1,050,796.2016,042.690

0.00

0155 Emulsified Asphalt (CSS-1H) 4,991.770

200.000

411-10253  
 

13,587.000

GAL 

2.25000 11,681.485,191.770

450.00

0160 *Geotextile (Erosion Control) (Class 1) 0.000

66.000

420-00102  
 

66.000

SY  

6.00000 396.0066.000

396.00

0165 *Riprap (12 Inch) 126.000

0.000

506-00212  
 

126.000

CY  

79.00000 9,954.00126.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Annular Space Grouting 15.750

0.000

603-00001  
 

15.750

CY  

369.00000 5,811.7515.750

0.00

0175 *Prepare Culvert Pipe (48 Inch) 100.000

0.000

603-00047  
 

100.000

LF  

49.00000 4,900.00100.000

0.00

0180 *Culvert Lining (48 Inch) 130.000

0.000

603-00048  
 

130.000

LF  

210.00000 27,300.00130.000

0.00

0185 *48 Inch Corrugated Steel Pipe 25.000

0.000

603-10480  
 

25.000

LF  

142.00000 3,550.0025.000

0.00

0190 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0195 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0200 Fence (Plastic) 5,426.500

0.000

607-11525  
 

5,426.500

LF  

2.00000 10,853.005,426.500

0.00

0205 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

325.000

EACH

28.00000 0.000.000

0.00

0210 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

30.000

EACH

30.00000 0.000.000

0.00

0215 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

425.000

SF  

16.00000 0.000.000

0.00

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

316.000

SF  

21.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

660.000

LF  

6.50000 0.000.000

0.00

0230 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

60.000

EACH

37.00000 0.000.000

0.00

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

304.000

LF  

21.00000 0.000.000

0.00

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

25.000

EACH

190.00000 0.000.000

0.00

0245 *Rumble Strip 0.000

0.000

614-80385  
 

37,030.000

LF  

0.25000 0.000.000

0.00

0250 *Construction Surveying 0.250

0.000

625-00000  
 

1.000

L S 

12,000.00000 3,000.000.250

0.00

0255 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

100.000

HOUR

130.00000 0.000.000

0.00

0260 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

145,000.00000 87,000.000.600

0.00

0265 Public Information Services 0.300

0.100

626-01000  
 

1.000

L S 

7,400.00000 2,960.000.400

740.00

0270 *Epoxy Pavement Marking 0.000

738.420

627-00005  
 

1,550.000

GAL 

56.00000 41,351.52738.420

41,351.52

0275 *Pavement Marking Paint (Low VOC Solvent Base) 986.380

0.000

627-00012  
 

1,700.000

GAL 

26.00000 25,645.88986.380

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

62.000

627-30405  
 

62.000

SF  

17.00000 1,054.0062.000

1,054.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

352.000

627-30410  
 

352.000

SF  

13.00000 4,576.00352.000

4,576.00

0290 *Flagging 1,775.700

-2.200

630-00000  
 

4,000.000

HOUR

25.00000 44,337.501,773.500

-55.00

0295 *Pilot Car Operation 112.750

26.750

630-00001  
 

1,000.000

HOUR

37.00000 5,161.50139.500

989.75

0300 *Traffic Control Inspection 16.000

15.000

630-00007  
 

40.000

DAY 

158.00000 4,898.0031.000

2,370.00

0305 *Traffic Control Management 25.000

10.000

630-00012  
 

80.000

DAY 

685.00000 23,975.0035.000

6,850.00

0310 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

950.00000 950.001.000

0.00

0315 *Barricade (Type 3 M-B) (Temporary) 0.000

1.000

630-80336  
 

2.000

EACH

264.00000 264.001.000

264.00

0320 *Construction Traffic Sign (Panel Size A) 11.000

1.500

630-80341  
 

35.000

EACH

50.00000 625.0012.500

75.00

0325 *Construction Traffic Sign (Panel Size B) 26.000

14.000

630-80342  
 

86.000

EACH

53.00000 2,120.0040.000

742.00

0330 *Construction Traffic Sign (Panel Size C) 0.000

8.000

630-80343  
 

16.000

EACH

58.00000 464.008.000

464.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Special) 27.250

-14.500

630-80344  
 

83.000

SF  

21.00000 267.7512.750

-304.50

0340 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

4,200.00000 4,200.001.000

0.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

2.000

EACH

1,600.00000 1,600.001.000

1,600.00

0350 *Drum Channelizing Device 15.000

0.000

630-80360  
 

400.000

EACH

11.00000 165.0015.000

0.00

0355 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

12.000

EACH

11.00000 66.006.000

0.00

0360 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

20.000

EACH

11.00000 44.004.000

0.00

0365 Concrete Barrier (Temporary) 100.000

0.000

630-80370  
 

200.000

LF  

18.00000 1,800.00100.000

0.00

0370 *Traffic Cone 162.500

0.000

630-80380  
 

325.000

EACH

8.00000 1,300.00162.500

0.00

0375 *Mobile Pavement Marking Zone 0.000

0.500

630-80510  
 

1.000

L S 

1,600.00000 800.000.500

800.00

0380 Mobile Profilograph Operation Zone 0.000

0.250

630-80560  
 

1.000

L S 

1,100.00000 275.000.250

275.00

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Fuel Cost Adjustment -3,962.030

-89.660

700-70016  
 

25,000.000

F A 

1.00000 -4,051.69-4,051.690

-89.66

0405 F/A Asphalt Cement Cost Adjustment -678.590

-68,539.820

700-70019  
 

185,000.000

F A 

1.00000 -69,218.41-69,218.410

-68,539.82

0410 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0430 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Repair G-12-R Repair 0.000

0.000

700-70130  
 

8,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,624,217.7119,602.414,073,220.00CURRENT AMT0200 $ $ $

CAT NO0300 F-12-AG 

0450 *Removal of Asphalt Mat (Planing) 2,071.000

0.000

202-00240  
 

2,071.000

SY  

1.20000 2,485.202,071.000

0.00

0455 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

153.00000 0.000.000

0.00

0460 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

195.00000 0.000.000

0.00

0465 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

543.00000 0.000.000

0.00

0470 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000

SY  

37.00000 0.000.000

0.00

0475 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

660.010

403-34721  
 

660.010

TON 

65.50000 43,230.66660.010

43,230.66

0480 Asphalt Reinforcement Geogrid 0.000

321.000

420-00511  
 

321.000

SY  

9.00000 2,889.00321.000

2,889.00

0485 *Waterproofing (Membrane) 0.000

1,719.000

515-00120  
 

2,071.000

SY  

16.50000 28,363.501,719.000

28,363.50

0490 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

526.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 11/10/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:41:11

CUMULATIVE
AMOUNT

CAT NO0300 F-12-AG 

0495 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

8.000

HOUR

130.00000 0.000.000

0.00

CAT 76,968.3674,483.1683,816.36CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0510 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 34,000.000.0034,000.00CURRENT AMT0400 $ $ $

$ 1,735,186.0794,085.57$4,191,036.36$CURRENT AMTPROJECT TOTAL


